COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 31/ 2002

ESTI MATE SUMVARY 11: 38: 44
CONTI D: C13308 ESTI MATE NO 0007 FI NL SPEC YR: 1999
PCN: 13308-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 245.0 DAYS TIME ALLOW 11/30/20C FI XED COVPLETI ON DAT
REG ON- W DE GUARDRAI L UPGRADE PERCENT TIME:  93.51 ORI G TIME ALLOW 11/30/20C FI XED COVPLETI ON DA1
PROJIECT NO. SHE R500- 049
REG ON-W DE GUARDRAI L UPGRADES
NAME OF ROAD:
PRQIECT COUNTI ES: VAR OQUS, REG ON 5
CONTRACTOR:
GONZALES CONSTRUCTI ON COVPANY, | NC. PAY PERI OD ENDI NG 01/31/2002 DATE TI ME STARTED 03/14/2001
PO BOX 1468 DATE LET 02/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 20/ 2001 DATE TI ME SToPPED 11/13/2001
DATE CONTRACT EXECUTED  03/14/2001 DATE ACCEPTED 11/ 13/ 2001
DOLORES CO 81323-141970/ 882- 4805 DATE NOTI CE TO PROCEED 03/ 14/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 233, 710. 68 PARTI Cl PATI NG $ 233, 710. 68 $ 0.00
AWARD PRQJECT AMT:  $ 133, 728. 68 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 233, 710. 68 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 233, 710. 68 0.00
TOTAL CLAI MB; $ 0.00 RETAI NAGE 0.00 3, 455. 50
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 233, 710. 68 3, 455. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AMOUNT  DUE 233, 710. 68 3, 455. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 455. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13308 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13308- Bl D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: SHE R500- 049 ESTI MATE NO 0007 11: 38: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-01130 REMOVAL OF GUARDRAI L TYPE 3 6, 716. 000 6, 716. 000
LF 0. 000 0. 00
1. 50000 6, 716. 000 10, 074. 00
0010 202-01300 REMOVAL OF END ANCHORAGE 25. 000 25. 000
EACH 0. 000 0. 00
125. 00000 25. 000 3,125.00
0015 606- 00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 8,112.500 8, 112. 500
LF 0. 000 0. 00
11. 60000 8,112.500 94, 105. 00
0020 606-02001 END ANCHORAGE ( SLOTTED RAI L TERM NAL) 12. 000 12. 000
EACH 0. 000 0. 00
1, 333. 00000 12. 000 15, 996. 00
0025 606- 02003 END ANCHORAGE ( NONFLARED) 39. 000 39. 000
EACH 0. 000 0. 00
1, 525. 00000 39. 000 59, 475. 00
0030 626- 00000 MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
3, 045. 00000 1. 000 3, 045. 00
0035 630-00000 FLAGAE NG 1, 268. 500 1, 268. 500
HOUR 0. 000 0. 00
35. 00000 1, 268. 500 44,397.50
0040 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14. 000 14. 000
EACH 0. 000 0. 00
89. 17000 14. 000 1, 248. 38
0045 630- 80360 DRUM CHANNELI ZI NG DEVI CE 10. 000 10. 000
EACH 0. 000 0. 00
53. 37000 10. 000 533.70
0050 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 5. 000 5. 000
EACH 0. 000 0. 00
65. 22000 5. 000 326. 10
0055 630- 80380 TRAFFI C CONE 30. 000 30. 000
EACH 0. 000 0. 00

9. 50000 30. 000 285. 00



CONTI D C13308 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13308- BI D ESTI MATE RUN 01/ 31/ 2002
PRQJECT: SHE R500- 049 ESTI MATE NO 0007 11: 38: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 210-01200 RES END ANCHORAGE 1.000 1. 000
EACH 0. 000 0. 00
800. 00000 1.000 800. 00
0095 626- 00000 MOBI LI ZATI ON 300. 000 300. 000
LS 0. 000 0. 00
1. 00000 300. 000 300. 00
CAT 0200 CURRENT AMT $ 233,710.68% 0.00$% 233,710.68

PROJECT TOTAL CURRENT AMI $ 233,710.68% 0.00$% 233,710.68



